
ECS/EMD Configuration Change Request    Page 1 of  10  Page(s) 
1.  Originator 
 
Jennifer L Zwicke 

2.  Log Date: 
      
01/16/04 

3.  CCR #: 
     
04-0027 

4. Rev: 
     

— 

5.  Tel: 
 
301.925.0595 

6. Rm #:  
 
3205B 

7. Org. 
 
Custom 

8. CCR Title: Install RedSpiderWeb 3.1 on usr/ecs/OPS/COTS on f0dps01 in EDF 
 
9. Originator Signature/Date 
  
 Helen Zhang     /s/     1/15/04    for Jennifer L. Zwicke         

10.   Class  
        

IN 

11.  Type:    

CCR  
  

12. Need Date: 1/19/2004  
 

13.  CCR Sponsor Signature/Date 
 
Byron V. Peters     /s/     1/16/04 

14.  Category of Change:  
EDF (Infracture) 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
N/A 

18.   CI(s) Affected: N/A 

19.  Release Affected by this Change:  
N/A 

20. Date due to Customer: 
            N/A 

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
      

23.   Problem:  (use additional Sheets if necessary) 
The software needs to be installed in the EDF in order to support the ESG Support capability in Synergy IV.  RedSpiderWeb will NOT 
be in the baseline for delivery.  This is strictly a demo-prototype.   

24.  Proposed Solution:  (use additional sheets if necessary) 
Install RedSpiderWeb in usr/ecs/OPS/COTS of f0dps01 in EDF.  Installing RedSpiderWeb 3.1 in the EDF will fulfill the Synergy 
requirement to serve Data Pool data via an interoperable Web Mapping Service (WMS) and Web Coverage Service (WCS) and 
Coverage Portrayal Service (CPS) to ultimately allow Federal Agencies to easily acquire EOS data.      

25.  Alternate Solution:  (use additional sheets if necessary) 
Install RedSpiderWeb and all supporting software in PVC 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
Inability to continue development of ESG Synergy project 

27.  Justification for Emergency (If Block 15 is “Emergency”): 
The RedSpiderWeb 3.1 software has to be installed on 1/19/04. We need to get this CCR approved by then. 

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  SCDV CCB Chair (Sign/Date): 
 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  EDF CCB Chair (Sign/Date): 
Darryl Washington     /s/     1/16/04 

  Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       
34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 10/2/03 ECS/EDF/SCDV 


